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June 9, 2004

Mr. Dion Novak . -

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

Re: Monthly P'rogreSs Report — May 2004
. Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during May 2004.
I.  Activities Co_ndu_cted During Reporting Month

Activities condﬁcted duringihe reporting-period included:

. USEPA comments on the draft Human Health Risk Assessment Report and
draft Screening Level Ecological Risk Assessment Report were received in
letters dated May 2, 2004 and May 3, 2004, respectively (both letters were
received by ENVIRON via electronic ma11 on May 4, 2004 and in hard copy
on May 11, 2004)

e Asrequested in your electronic mail message sent to Ross Jones on May
14,2004, ENVIRON prepared and submiitted a discussion document dated
May 24, 2004 for use at the meeting with USEPA on June 2, 2004.

II. Difficulties Enc_ountered During Reporting Month

No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.
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V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter. As actual dates have not been established for the submission of the
final risk assessment reports, the schedule is displayed only through the “Risk
Assessment Report Review Meeting.” Future progress reports will include
anticipated schedule dates for all project milestones following the determination of
the risk assessment submission dates.

VL. . Activities Planned for Next Reporting Month

The following activities are planned for June 2004:

e A technical review meeting for the draft risk assessment reports was held
with USEPA and its representatives on June 2, 2004. Based on our
discussions concerning the remaining risk assessment activities, and a letter
received from Thomas Krueger via electronic mail on June 8, 2004 that
memorializes several of the agreements reached during the meeting, it is
anticipated that the following items will be submitted to USEPA during June
2004:

A response to the June 8, 2004 letter from Thomas Krueger will be
submitted on or before June 15, 2004.

A draft deed restriction for the site property, which will provide that the
property will be used only for industrial/commercial purposes, will be
submitted on or before June 15, 2004.

In accordance with the schedule memorialized in Thomas Krueger’s

- June 8, 2004 letter, detailed responses to the comments contained in

USEPA’s May 2, 2004 and May 3, 2004 letters, including proposed
changes to the text, figures, tables, etc., will be submitted as follows:
(1) responses to USEPA’s comments on the draft Human Health Risk
Assessment will be submitted on or before June 29, 2004; and

(2) responses to USEPA’s comments on the draft Screening Level
Ecological Risk Assessment will be submitted either on or before June
29,2004 (if the requirement for on-site ecological risk assessment is
disputed by the Parties), or on or before July 13, 2004 (if the
requirement for on-site ecological risk assessment is not disputed by the
Parties).

o As discussed 'during the June 2, 2004 meeting, representatives of T.L.
Diamond Company will contact you to discuss its ongoing evaluation of
possible scenarios for the disposition of the historic plant residue materials.
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If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

;i,, /ﬂ-cw }W\W—
F. Ross Jones, P.G.
Manager
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Attachment

cc: Thomas Krueger, Esq. - USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
ID Task Name Start Finish Duration |Nov'01 |Dec'0f [Jan'02 [Feb'02 [Mar'02 [Apr'02 [May'02 [Jun'02 [Jul'02__ [Aug'02 [Sep'02 |Oct'02 [Nov'02 [Dec'02 [Jan'03  |Feb'03 [Mar'03 [Apr'03  [May'03 [Jun'03 [Ju'03  [Aug'03 [Sep'03 [Oct'03 [Nov'03 |Dec'03 [Jan'04 |Feb'0d [Mar'04a  [Apro4 _|May'0d [Jun04 [Jui04
1 |RIFS Tasks Mon 12/31/01 Wed 6/2/04 | 884 days . : ! RIFS Tasks : ! ! ' i
2 Preliminary Site Evaluation Report Mon 12/31/01 Thu 3/28/02 88days | Pmllmmary ary Srlevaluat]on Repott --------------- e e R e A e S e e e o i T mm— A ---------------------- S T B ------- A
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 | Wed 2/13/02 45 days
4 PSE Report Review Meeting i ' Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0days
6 Final PSE Report ' Fri 3/8/02 Thu 3/28/02 21 days
7 RIFS Workplan ' Mon 123101 Thu7/1002 | 193 days : ‘ . RIFS Workplan |
8 Draft RIFS Workplan Mon 12/31/01 Mon 4/1/02 T i e s i - e e e et o oL SN NS NSRS WSROI SUUNN SR W SO SR S SO ST
9 RIFS Workplan Review Meeting | Tued/202 | Wed 417/02 16 days
10 ‘Agency Comments on Draft Draft RVFS Work Plan ) Frid4i9/02 | Fri5/3/02 - D A D R R T it et A S S S et St e ot SRS TR SRR AR SR SERE SRS 7 s St T e (ki s ST SRR SRR B T
1 Final RUFS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RIFS Workplan ) Thu 6/27/02 Thu 7/11/02 15 days B S s LR N S
13 Phase 1 Source Characterization Technical Memorandum " Fri 7202 Mon 3/3/03 235 days Phase 1Source Characterization Technical Memorandum
14 Oraft Phase 1 Source Characterization Technical Memorandum Fri 7112102 Wed 10/9/02 TR D D Y S i S e i e o T CERTPRRE TR SRRSO < ISERL, W IR, TRV S RS — S LS NI ST I N S I
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02 = Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 | Thu 11/7/02 -T2 I T it - B e S e e s R T e T e e 0 AU SRR SRR SRR - SNONes NS || SO S SU.
rumz
17 Final Phase 1 Source Characterization TM )  Tue11M2/02 = Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM | Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum | Tue 3/4/03 Tue 2M17/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum _ Tue 3/4/03 Sun 8/10/03 160 days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun824/03 = 14 days
22 Agency Comments on Draft Phase 2 TM | Mon 8/25/03 Tue 11/4/03 TZdags | 4 T ESSrspsToeIonasmesnmsn s nenmmnsprasstes Dl s hesmhs e s s
23  Final Phase 2 Migration Pathway TM Wed 11/5/03 ' Tue 11/18/03 14 days
NOTES:
24 Agency Approval of Final Phase 2 TM ' Fri 11/28/03 Tue2/17/04 = 82days | T 1A monthly progressreportwill be submitted atthe T T T T T T T T T T T T T T T T T e e s st s s e
end of each calendar month.
2. Assumes 30 days for Agency to provide comments
% Risk Assessment Report " Wed2118/04  Wed 6/2004 105 days : ; on draft deliverables. )
3. Assumes 14 days for Agency to review and approve
final deliverables.
L S N SR NN, e | S T S SRS . 4. Aseumes Dvaft Risk Assessment Technlcal | = & 0 oo 4 ced o b oo boe b b 4 4 4 b 4 b
26 Draft Risk Assessment Report Wed 2/18/04 Wed 3/17/04 29 days : Memorandum submitted as proposed in ENVIRON's
January 26, 2004 letter.
27 Risk Assessment Report Review Meeting ‘Wed 6/2/04 Wed 6/2/04 0 days
fidect EMGLEZRCSolialie i | rggp Spit o ) E e Progress I Milestone & Summary PN  Froicct Sunmary (NN el Tasks External Milestone 4 Deadiine JL
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